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September 10, 1999

EX PARTE

ORIGINAl BELLSOUTH
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Re: CC Docket No. 98-121

Dear Ms. Salas:

On September 9, 1999, William Stacy and I, representing BellSouth, spoke with
Commission staff to answer additional questions posed by the staff about the
scope of the revised Third-Party ass Testing plan adopted by the Georgia
Public Service Commission. Staff members participating in the call were William
Agee and Andrea Kearney of the Common Carrier Bureau's Policy and Program
Planning Division.

During the call Mr. Stacy explained the scope of the Georgia test, how it
compared to the ass tests conducted in New York and to those proposed for
Florida. In addition he described some modifications to the specific
responsibilities assigned to Hewlett-Packard and KPMG in conducting the
Georgia test. A copy of the letter describing those changes is attached to this
letter. Also attached is a copy of the KPMG report on the status of testing filed
with the Georgia Commission on July 22, 1999.

In accordance with Section 1.1206, I am filing two copies of this notice in the
proceeding identified above. Please place this notice in the records of both.

Sincerely,

~~.~
Kathleen B. Levitz

Attachment

cc: William Agee
Andrea Kearney No. of Copiee rOO'd D+:1

List ABCDE



September 9, 1999

Mr. Leon Bowles
Georgia Public Service Commission
27 Trinity Avenue
Atlanta, Georgia 30334-5701

Docket Number 8354-U

In re: Order on Petition for Third Party Testing, dated 5/20/99

Dear Mr. Bowles:

Over the past several weeks Hewlett-Packard (HP), KPMG, and BellSouth
have come to agreement that certain modifications need to be made to
the specific responsibilities assigned to HP and KPMG in order to avoid a
significant delay in the completion of the testing well beyond the time
period originally contemplated by the Commission. The requested
changes do not constitute a change in the direction or substance of the
OSS testing that was detailed in the Commission's May 20, 1999 order

This will confirm the following assignments of responsibilities, which
were discussed on the conference call held Tuesday, September 7, 1999.
Our plan is that these modifications would take effect immediately and
would be communicated to interested parties in the next periodic report
filed by KPMG.

1. KPMG will be assigned the responsibilities of Test Manager in
Addition to the Firm B auditor role they are now fulfilling. These
responsibilities will include:

a. Preparation and approval of the specific test plans for each of test
domains, including Pre-ordering, Ordering and Provisioning,
Billing, Maintenance and Repair, Forecasting and Change
Management, as well as all volume testing associated with each of
these domains, consistent with the Commission's May 20, 1999
order and the Master Test Plan.

b. Preparation of Local Service Request data, pre-ordering data,
billing data, or any similar data required to implement the test
plans described in (a).

c. Direction of the execution of the test plans, reporting of results,
and preparation of the final report for the Commission.

2. KPMG will independently monitor the test by managing the test as an
independent third party.



3. HP will be assigned the responsibilities of preparing the Testing
Infrastructure which includes, (a) preparing interfaces to conduct the
test plans developed by KPMG, (b) transmitting and receiving the test
data, and (c) collecting and reporting the results to KPMG.

4. Hewlett-Packard will further provide professional services as required
~funder the direction of KP~MG both to help facilitate a smooth

transition of responsibility and to most effectively leverage Hewlett­
Packard's assets and expertise in the ass testing arena.

5. KPMG will maintain the original Firm B responsibilities assigned by
the Commission, including evaluation of the transactional and
operational testing, comparison of the testing results to those reported
by BellSouth's ass reporting systems, and the audit of BeliSouth's
Percent Flow-Through Service Requests.

6. The scope and detail of the testing will be as described in the Master
Test Plan as updated August 20, 1999 or as further clarified by
approval of KPMG as Test Manager

This assignment of responsibilities will place KPMG and HP in roles
similar to the roles these firms were assigned during the recently
concluded test conducted by the NY-PUC of Bell Atlantic's OSS.

Sincerely,

1f/~IJ~
Michael Weeks ,1Yt1:t-

p·~rtu1"' KP~)z[l q .D- q9Ddion
Managing Partner, Hewlett Packard

1/~f~
W. N. Stacy .
Operations Vice President, BellSouth

Copy to: All Commissioners



BellSouth OSS Testing Evaluation
Status Report
July 22, 1999

1.0 Document Objective

In this document, KPMG provides a summary status report on developments related to the
BellSouth 271 Testing Project. A brief overview of key developments is provided in section
2.0. A more detailed report on other test items is provided in the table in section 4.0. Each
item presented in the table in section 4.0 includes a reference number that will identify the item
in future status reports.

2.0 Key Developments

• Master Test Plan (MTP)
HP, BellSouth, KPMG, and the Commission have held several discussions to refine the
content of the MTP. HP is currently incorporating comments from the most recent
meetings and will file a revised draft MTP with the Commission during the week of July
26.

• Roles and Responsibilities of the Commission, BellSouth, HP, and KPMG
At the request of the Commission, a conference call was held to clarify roles and
responsibilities of all testing parties on Tuesday, July 20, 1999. Topics discussed during
the call included:

- Process for approval of test entrance criteria
- Process for development and approval of test evaluation criteria and performance

standards
- Process and responsibilities for conducting evaluation of test results
- Clarification of test manager (HP) and audit (KPMG) roles by the Commission.

• Connectivity
- As of July 20, BellSouth completed installation of two T-1 circuits at the HP test

facility.

• Training
Training has been held or is scheduled for HP and KPMG as follows:
- Advisory Team Overview held July 1-2 in Atlanta
- EDI-PC training held July 9 in Birmingham, AL
- TAG training held July 13-14 in Atlanta
- Performance metrics overview training held July 14 in Atlanta
- UNE training scheduled for July 27-28 in Atlanta

• Mission Critical Element Meeting
HP hosted an all-day meeting that included BellSouth and KPMG representatives to
discuss mission-critical test elements on June 19, 1999.

KPMG LLP Engagement Status Report
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BellSouth OSS Testing Evaluation
Status Report
July 22,1999

Topics discussed included:

•

•
•

Identification of key project management and functional contacts at HP, BellSouth,
andKPMG
Processes for communication among test parties
Test entrance and exit criteria and dependencies

• Status Meetings
Bi-weekly status calls between BellSouth, HP, and KPMG have been scheduled every
Tuesday and Thursday at 2:00 EDT.

3.0 Key Upcoming Activities

•

•

•

•

•

HP will provide an initial project plan with targeted dates for the completion of test
activities on July 23.

HP will provide a revised MTP to the Commission during the week of July 26.

HP will provide a date on which the test evaluation criteria will be completed on July 26.

BellSouth will provide UNE training on July 27-28 in Atlanta. HP is negotiating dates for
TAFI and Billing training.

KPMG will provide a document describing representative audit activities to the test parties
by July 28.
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4.0 Specific Item Status

BellSouth OSS Testing Evaluation
Status Report
July 22,1999

Ih·r Itelll Stat liS ISSlIt·s Ne\t Step/I{t'solutioll

I-I Master Test Plan (MTP) • Ownership of MTP transferred to HP. • Evaluation criteria and • Meeting between BellSouth, HP, and KPMG
revisions Initial revisions based on KPMG, perfonnance measures not fully scheduled to develop evaluation criteria and

BellSouth and Commission comments defmed. Commission approved defme perfonnance measures for transactional
have been incorporated. Further perfonnance measures can serve to and procedural tests.
revisions have been discussed and HP is identify evaluation measures and
incorporating. HP anticipates filing a standards for some transactional
revised MTP with the Commission tests.
during the week ofJuly 26.

• Test issues identified as requiring • BellSouth will provide additional infonnation
further defmition or infonnation as on business processes and system behavior.
of this date include: HP and KPMG will make revisions to the test
- Specific knowledge of design based on this infonnation as related to

BellSouth systems and pro- the test objectives.
cesses required to detennine if
MTP aligns to actual BellSouth
practice in each test area

- Identification ofsystem
components to be included in
the scalability evaluation

1-2 Test bed development • BellSouth has proposed to HP a list of • Ability to conduct extensive tests • HP will propose a provisioning strategy.
scenarios that are candidates for (provisioning, billing, and
provisioning. maintenance & repair) on

provisioned lines needs to be
• HP is analyzing scenarios to detennine ensured. Factors to be considered

the number of lines that need to be in detennining the number of
provisioned. provisioned accounts/lines are

statistical significance oftest target
and results, as well as product,
geographic, CO, and switch type
diversity.

1-3 T-1 connectivity • Two T-1 s have been installed and have • No major issues • Completed
electronic connectivity.

KPMG LLP Engagement Status Report
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BellSouth OSS Testing Evaluation
Status Report
July 22, 1999

I~d' 11('11I Stalus Issurs 1\('\1 S\rp!R<:solulioll

1-4 Interconnection • BellSouth attorneys have indicated that • No major issues • Completed
agreement HP is not required to sign an

interconnection agreement.
1-5 Virtual CLEC • BellSouth has identified an internal • Specific provisioning • BellSouth to provide additional detail on

collocation team to develop plans for a collocation recommendations have not been collocation proposal to HP and KPMG.
arrangement to allow for provisioning made by HP; additional central
of facilities to the virtual CLEC. offices may need to be wired.
Three central offices are being wired
to provide the appearance of
collocation of virtual CLEC facilities.
The wiring is being implemented in
such a way that BellSouth technicians
will not know that the facilities are for
a virtual CLEC. Due to time issues,
implementation of the plan has begun.

1-6 ED! functional testing • Pre-requisites to functional testing: • No major issues • HP scheduling connectivity testing for
Four pre-test phases need to be Wednesday, July 28.
completed prior to the initiation of
functional testing. These phases are
connectivity, syntax, end-to-end, and
SRT (system readiness testing). HP
has not begun ED! connectivity
testing.

• Pre-Testing Dates: BellSouth • Connectivity testing must be • HP has rescheduled a conference call with
procedure dictates that dates for the completed to initiate subsequent BellSouth to discuss setting dates for pre-test
lasf3 testing phases be set after stages ofprocess activities.
connectivity testing has been
completed. A conference call on
7/21/99 to determine testing dates was
cancelled by HP'

• HP has submitted the required forecast • None • Completed
forms in order to establish trading
partner ID setup.

KPMG LLP Engagement Status Report
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BellSouth OSS Testing Evaluation
Status Report
July 22, 1999

Rl'f I tl'1ll Stallls ISSIIl'S !'Inl Stl'p/Rl'sollltiol1

• Interface Development: HP has • Feasibility ofEDI-PC direct • HP will research the availability of ED1 direct
indicated the desire to be prepared to connection that would allow for connect software with Harbinger. If the
use both EDI PC and EDI via a LAN- collection of all performance connection is feasible, HP will research their
to-LAN connection. Currently, HP has metrics is in question ability to track the required performance
installed the EDI PC software and has metrics via this setup.
the infrastructure for LAN-to-LAN
EDI set up on an HP UNIX platform.
HP has inquired whether EDI PC via a
direct connection is possible.
BellSouth indicated that such a
connection is supported by their
systems, and they currently have
trading partners using this option.

1-7 TAG functional testing • Pre-requisites for functional testing: • No major issues • HP needs to complete BellSouth exit criteria
Four pre-test phases need to be for connectivity testing.
completed prior to the initiation of
functional testing. These phases are
connectivity, application testing,
validity testing, and SRT. HP has
completed the first phase of
establishing TAG connectivity.

• Application/Interface development:
The HP client application for TAG
needs to be developed prior to the
initiation of application testing. HP has
not yet indicated an estimated date for
the completion of this program.

KPMG LLP Engagement Status Report
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BellSouth OSS Testing Evaluation
Status Report
July 22, 1999

Rd Itelll Status Iss ill'S Next Step/Resolution

1-8 Billing functional testing • HP is currently considering the option • No major issues • HP to provide final determination on possible
of submitting test LSRs via EDI-PC to use ofEDI-PC for submitting LSRs to be
be billed in order to advance the start billed.
date ofthe test and allow for
completion of two billing cycles. Final
determination has not been made.

• Q-Accounts have been provided to HP • No major issues • Completed
by BellSouth.

• Billing training is currently being • Billing training is not currently • BellSouth to provide dates for training.
scheduled for HP (dates not yet offered on an ongoing basis to
known). CLECs. Based on CLEC demand,

BellSouth is in the process of
developing the training to be
instituted as a regular course
offering.

1-9 M&R functional testing • Application/interface development: • TAFI training has not been • BellSouth to provide dates for TAFI training
For TAFI (dial-up interface), HP has scheduled. Discussions on ECTA and an opportunity to discuss ECTA
provided information required for processes and functionality have processes and functionality.
issuance of SecurIDs by BellSouth. not been scheduled.
For ECTA (machine-to-machine
interface), HP will not build their own
interface. BellSouth will provide an
available test machine to HP.

• ECTA joint implementation agreement • No major issues • BellSouth to provide ECTA API
(JIA) documentation has been provided documentation
to HP. HP has requested application
programming interface (API)
documentation.
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September 9, 1999

Mr. Leon Bowles
Georgia Public Service Commission
27 Trinity Avenue
Atlanta, Georgia 30334-5701

Docket Number 8354-U

In re: Order on Petition for Third Party Testing, dated 5/20/99

Dear Mr. Bowles:

Over the past several weeks Hewlett-Packard (HP), KPMG, and BellSouth
have come to agreement that certain modifications need to be made to
the specific responsibilities assigned to HP and KPMG in order to avoid a
significant delay in the completion of the testing well beyond the time
period originally contemplated by the Commission. The requested
changes do not constitute a change in the direction or substance of the
ass testing that was detailed in the Commission's May 20, 1999 order

This will confirm the following assignments of responsibilities, which
were discussed on the conference call held Tuesday, September 7, 1999.
Our plan is that these modifications would take effect immediately and
would be communicated to interested parties in the next periodic report
filed by KPMG.

1. KPMG will be assigned the responsibilities of Test Manager in
Addition to the Firm B auditor role they are now fulfilling. These
responsibilities will include:

a. Preparation and approval of the specific test plans for each of test
domains, including Pre-ordering, Ordering and Provisioning,
Billing, Maintenance and Repair, Forecasting and Change
Management, as well as all volume testing associated with each of
these domains, consistent with the Commission's May 20, 1999
order and the Master Test Plan.

b. Preparation of Local Service Request data, pre-ordering data,
billing data, or any similar data required to implement the test
plans described in (a).

c. Direction of the execution of the test plans, reporting of results,
and preparation of the final report for the Commission.

2. KPMG will independently monitor the test by managing the test as an
independent third party.



3. HP will be assigned the responsibilities of preparing the Testing
Infrastructure which includes, (a) preparing interfaces to conduct the
test plans developed by KPMG, (b) transmitting and receiving the test
data, and (c) collecting and reporting the results to KPMG.

4. Hewlett-Packard will further provide professional services as required
under the direction of KPMG both to help facilitate a smooth
transition of responsibility and to most effectively leverage Hewlett­
Packard's assets and expertise in the ass testing arena.

5. KPMG will maintain the original Firm B responsibilities assigned by
the Commission, including evaluation of the transactional and
operational testing, comparison of the testing results to those reported
by BellSouth's ass reporting systems, and the audit of BellSouth's
Percent Flow-Through Service Requests.

6. The scope and detail of the testing will be as described in the Master
Test Plan as updated August 20, 1999 or as further clarified by
approval of KPMG as Test Manager

This assignment of responsibilities will place KPMG and HP in roles
similar to the roles these firms were assigned during the recently
concluded test conducted by the NY-PUC of Bell Atlantic's ass.

Sincerely,

Michael Weeks
Partner, KPMG

Doug McMahon
Managing Partner, Hewlett Packard

W. N. Stacy
Operations Vice President, BellSouth

Copy to: All Commissioners


